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1. INTRODUCTION

11 Purpose of the SOW. This Statement of Work (SOW) sets forth the procedures and
requirements for implementing the pre-
Woerkremedial design investigation and baseline sampling (PDI) at the Portland Harbor
Superfund Site (Site) to identify existing conditions at the Site, in accordance with the
Finsert- Administrative Settlement Agreement and Order on Consent (ASAQC) for pre-

Remedial-Design-Baseline-SamplingPDI .

1.2 Structure of the SOW. Section 2 (Community Involvement) sets forth EPA’s and
Respondents’ responsibilities for community involvement. Section 3 (Pre-remedial
Design) sets forth the process for developing the pre-remedial-design-nvestigation
{PBH,PDI, which includes the submission of specified primary deliverables. Section 4
(Reporting) sets forth Respondents’ reporting obligations. Section 5 (Deliverables)
describes the content of the supporting deliverables and the general requirements
regarding Respondents’ submission of, and EPA’s review of, approval of, comment on,
and/or modification of, the deliverables. Section 6 (Schedules) sets forth the schedule for
submitting the primary deliverables, specifies-the supporting deliverables that must
accompany each primary deliverable, and sets-forth-the schedule of milestones regarding
the completion of the Pre-remedial-design-basehine-samplingPDI. Section 7 (State, Tribal
and Agency Partner Participation) addresses State, Tribal and Agency Partner
participation;and. Section 8 (References) provides a list of references, including web
addresses.

Remedy. The Scope-of-the\ rRemedy selected by EPA for the Site is described in detail

in Sectron 14 of the Record of Decision (ROD) fer—theérte—anel—metude&usmgthe

1.31.4 Scope of Work. This SOW covers only the work described in the attached PDI Work

Table—lllanee\%eeel-bv—the—l%espeedeets (Attachment A).

Commented [CL1]: At this point in the schedule, a Work Plan
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1.5  Definitions. Terms used in this SOW that are defined in CERCLA, in regulations
promulgated under CERCLA, or in the ASAOC, have the meanings assigned to them in
CERCLA, in such regulations, or in the ASAQC, except that the term “Paragraph” or “{”
means a paragraph of the SOW, unless otherwise stated.

2. COMMUNITY INVOLVEMENT
2.1 Community Involvement Responsibilities

@) EPA has the lead responsibility for developing and implementing community
involvement activities at the Site. During the remedial investigation/feasibility
study (RI/FS) phase, EPA developed a Community Involvement Plan (CIP) for
the Site. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP
and determine whether it should be revised to describe further public involvement
activities that are not already addressed or provided for in the existing CIP.

(b) If requested by EPA, Respondents shall support EPA’s community involvement
activities. This may include providing online access to initial submissions and
updates of deliverables to: (1) Community Advisory Groups; (2) Technical
Assistance Grant recipients and their advisors; and (3) other entities te-provide

{b)(c) |f requested by EPA, Respondents shall explore the possibility of participating in

Commented [CL3]: What is relevancy of this addition? The
sampling plan agreed is not limited to these river miles, and will
occur in the Downtown Reach and further upstream.

Commented [CL4]: The NCP clearly places lead authority for
community involvement activities with EPA. See 40 CFR Section

|

[Formatted: Font: Not Bold

)

EPA'’s Superfund Job Training Initiative program (SuperJT1). This program
provides job training to communities affected by Superfund Sites.

{e)(d) Respondents’ CI Coordinator. If requested by EPA, Respondents shall, within
15 days, designate and notify EPA of their Community Involvement Coordinator
(Respondents’ CI Coordinator). Respondents may hire a contractor for this
purpose. Respondents’ notice must include the name, title, and qualifications of
the Respondents’ Cl Coordinator. Respondents” Cl Coordinator is responsible for
providing support regarding EPA’s community involvement activities, including
coordinating with EPA’s CI Coordinator regarding responses to the public’s
inquiries about the Site.
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3.
@

(b)

PRE-REMEDIAL DESIGN INVESTIGATION AND WORK PLAN

Scope of Pre-Remedial Design (RD) Investigation (PDI). PDI sampling to
refine SMA horizontal and vertical extent of contamination for dredging and
capping as well as determine existing baseline levels of contamination and to
establish sampling locations and parameters for future long-term monitoringThe
scope of work will be conducted consistent with the ROD and EPA guidance. per
i a i n A hi _The

PDI multi-media sampling activities include 9 tasks as further described in
Attachment A of this SOW:
e PDISMASiIte-wide bathymetry

e Surface sediment sampling

e Fish tissue sampling

e Surface water sampling

e Sediment coring

e Fish tracking study

e Camera study
e Porewater upstream sampling for metals

e Reporting

PDI surface and subsurface sediment sampling will be performed to refireinform

(©)

delineation of the horizontal and vertical extent designated for removal-and
capping—active remediation (removal, capping, and ENR) and for the purposes of
applying the ROD technology decision tree.

PDI scope of work also includes a site-wide bathymetry survey for the purposes

of understanding current bathymetric conditions and applying the technology
decision tree-te-distinet zones-based-upon-depth. A camera survey and fish
tracking study will also be conducted to better understand fish ranges, population,
areas frequented by fisherman, etc., that could assist future development and
implementation of institutional control efforts.
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e Data will be collected consistent with EPA-approved RI/FS decision rules on data«—— { Formatted: Indent: Left: 0.5", Hanging: 0.5", No bullets }
collection (e.g., treatment of a non-detect value}-ane-). Previously approved or numbering

ampllng Qlans will be evaleatedenepaﬂakand—temperal—seales&pprepn&te#er

(RA@s}used to the extent practlcable and amended as needed

&B—_(e) Baseline sampling will also be conducted in areas upstream and-downstream-0f < — { Formatted: No bullets or numbering )
the Site as presented in AppendixAttachment A.

32

PDI Work Summary Tabl Rlen (PDIWTP) f-et—EPAeappreval-ls attached as Exh|b|t A to
this SOW. The PDIWST provides the agreed upon tasks that Respondents will perform

and certain details about those tasks. The PDI Work Plan (PDIWP) will describe each of
the tasks in more detail.

3.23.3 The PDIWP will be submitted to EPA for approval prior to commencement of work
described in the PDIWST. Respondents will submit the PDIWP and supporting plans as
discussed in Section 5.7 and on the schedule noted in Section 6.2. The PDIWP will be
used to implement the pre-remedial design investigation and baseline sampling activities.
A description of the information to be included in the PDIWP is provided below:

speciiodin-fonendbe fa s SO Ao cnel mustinclude:

{b)(a) A-Quality-Assurance-ProjectRPlan(QAPP)-that-deseribesA brief description of the

media to be sampled, contaminants or parameters for which sampling will be
conducted, location (areal extent and depths), and number of samples;
{e}(b) A description of the overall management strategy for performing the PDI;

{e)(c) A description of the responsibility and authority of all organizations and key
personnel involved with the development of the PDI;
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(d)  All supporting deliverables required to accompany the PDIWP as specified in the < — { Formatted: LvL 3

PDI Schedule set forth in § 6.2 (“PDI Schedule”);

(e) — { Formatted: Indent: Left: 0.5", Hanging: 0.5", No bullets

or numbering

|

{h——A Data Quality Management Plan (DQMP) that presents how the data will be
managed, reported, and consistently formatted for uploading to EPA data
repositories.and

(D < ‘[ Formatted: Indent: Left: 0.5",

No bullets or numbering

)

& A schedule for performance of the Work and submission of the PDI Evaluation
Report discussed in paragraph 3.3. below.

Following approval of the- PDIWPWerkPlan, the PDI QAPP (including the FSP) will be
developed describing how the field work will be conducted, samples analyzed,
anticipated problems (e.g. data gaps), permitting requirements, and access obtained in
connection with the Work. The QAPP will conform to the specifications of EPA’s QAPP
Crosswalk attached as Appendix D.

PDI Data SummaryEvaluation Report. Following the sampling events outlined in the

PDIWT and PDIWP, Respondents shall submit a PDI Data SummaryEvatuation Report.
This report must include:

@) Summary of the investigations performed;
(b) Summary of investigation results_and identification of existing conditions;

(c) Summary of validated data (i.e., tables and graphics);
(d) Data validation reports (Tier I1) and laboratory data reports;

: lis of statistical r | :
(e) Photographs documenting the work;
() Angler survey information processed to eliminate all Personal Identifying

Information (P1I1);-cenducted.

{H(g) Technical data for the five activities identified in 3.3.f.1 through 3.3.f.5 below to
be provided in the form of Excel spreadsheets with citation of appropriate data
validation reports (see 3.3.d), except for item 5 which no associated laboratory
data:
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(1)

Confirmation of the active remedial footprint using collected under the

2

PDIWP’s SMA delineation activity to evaluate thee data and applicable
historical data (to be specified in the document) with the ROD decision
tree to support allocation (Changes to the SMA footprint extent must be
supported by both surface and subsurface data where concentrations are
less than the focused COC RALS);

Ssurface weighted average concentrations (SWACSs) at site-wide, river

(3)

mile (each side) and Sediment Management Unit scales to allow EPA to
evaluate recovery trends over time-;

Ceurrent upstream and downtown reach conditions, in terms of

4

equivalency analysis not as compared to background. Equivalency is a
method by which to evaluate remedy effectiveness relative to ROD RAOs;

Data for SMB tissue and surface water; and

(5)

Ffish tracking results that include location and time stamps for each of the

tagged fish.

3:43.5 Meetings and Inspections. Respondents shall meet regularhr-with EPA to discuss pre-
desigh-and-baseline-samplingPDI issues as necessary and, as directed or determined by

EPA. Meetings and inspections will include:

@

(b)

©

PDI Conference. Respondents shall hold aone PDI conference with EPA and
others as directed or approved by EPA. Respondents shall prepare minutes of the
conference and shall distribute the minutes to all Parties.

Periodic Meetings. During the PDI, Respondents shall meet regularly with EPA,
and-others-as directed or determined by EPA; (assume one meeting every 1-2
months), to discuss status, access, and other issues. Respondents shall distribute
an agenda and list of attendees to all Parties prior to each meeting. Respondents
shall prepare minutes of the meetings and shall distribute the minutes to all

Parties.

Inspections

@ EPA shall conduct periodic inspections of or have an on-site presence
during the WerkPDI. At EPA’s request, the Supervising Contractor or
other designee shall accompany EPA during inspections.

2 Respondents shall provide personal protective equipment needed for EPA
personnel and any oversight officials to perform their oversight duties:;
PFDs when over water,

?3) Upon notification by EPA of any deficiencies in the PDI, Respondents

shall take all necessary steps to correct the deficiencies. If applicable,
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Respondents shall comply with any reasenable-schedule provided by EPA
in its notice of deficiency.

3.53.6_Emergency Response and Reporting

(@)

(b)

©)

(d)

Emergency Response and Reporting. If any event occurs during performance of
the WeorkPDI that causes or threatens to cause a release of Waste Material on, at,
or from the Site and that either constitutes an emergency situation or that may
present an immediate threat to public health or welfare or the environment,
Respondents shall: (1) immediately take all appropriate action to prevent, abate,
or minimize such release or threat of release; (2) immediately notify the
authorized EPA officer (as specified in § 3.5(c)) orally; and (3) take such actions
in consultation with the authorized EPA officer and in accordance with all
applicable provisions of the Health and Safety Plan, the Emergency Response
Plan, and any other deliverable approved by EPA under the SOW.

Release Reporting. Upon the occurrence of any event during performance of the
WorkPDI that Respondents are required to report pursuant to Section 103 of
CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency Planning and
Community Right-to-know Act (EPCRA), 42 U.S.C. § 11004, Respondents shall
immediately notify the authorized EPA officer orally.

The “authorized EPA officer” for purposes of immediate oral notifications and
consultations under 1 3.5(a) and 1 3.5(b) is the EPA Project Coordinator, the EPA
Alternate Project Coordinator (if the EPA Project Coordinator is unavailable), or
the EPA Emergency Response Unit, Region 10 (if neither EPA Project
Coordinator is available).

In the event of any action or occurrence during performance of the WerkPDI
which causes or threatens to cause a release of Waste Material from the Portland
Harbor Site that constitutes an emergency situation or may present an immediate
threat to public health or welfare or the environment, Respondents shall
immediately take all appropriate action. Respondents shall take these actions in
accordance with all applicable provisions of this Settlement-Agreement, in order
to prevent, abate or minimize such release or endangerment caused or threatened
by the release. Respondents shall also immediately notify the EPA Project
Coordinator or, in the event of his/her unavailability, the Regional Duty Officer,
Environmental Cleanup Office, Emergency Response Unit, EPA Region 10, (206)
553-1263, of the incident or conditions. In the event that Respondents fail to take
appropriate response action as required by this Paragraph, and EPA takes such
action instead, Respondents shall reimburse EPA all costs of the response action
not inconsistent with the NCP pursuant to Section XV (Payment of Response
Costs).

In addition, in the event of any release of a hazardous substance from the Portland
Harbor Site, Respondents shall immediately notify the EPA Project Coordinator
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4.1

4.2

)

and the National Response Center at (800) 424-8802. Respondents shall submit a
written report to EPA within 7 days after each release, setting forth the events that
occurred and the measures taken or to be taken to mitigate any release or
endangerment caused or threatened by the release and to prevent the reoccurrence
of such a release. This reporting requirement is in addition to, and not in lieu of,
reporting under Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section
304 of the Emergency Planning and Community Right-To-Know Act of 1986, 42
U.S.C. § 11001, et seq.

The reporting requirements under { 3.5 are in addition to the reporting required by
CERCLA § 103 or EPCRA § 304.

4. REPORTING

Progress Reports. Commencing with the month following the effective date of the
ASAOQOC and until EPA approves the completion of the PDI, Respondents shall submit
progress reports to EPA monthly, or as otherwise requested by EPA. The reports must
cover all activities that took place during the prior reporting period, including:

@)
(b)

(©
(d)

()

®)

(@

The actions that have been taken toward achieving compliance with the ASAOC;

A summary of all results of sampling, testsvalidated test results, and all other data
received or generated by Respondents;

A description of all deliverables that Respondents submitted to EPA;

A description of all activities relating to PDI that are scheduled for the next six
weeks;

An updated PDI Schedule, together with information regarding percentage of
completion, delays encountered or anticipated that may affect the future schedule
for implementation of the Work, and a description of efforts made to mitigate
those delays or anticipated delays;

A description of any modifications to the work plans or other schedules that
Respondents have proposed or that have been approved by EPA; and

A description of all activities undertaken in support of the CIP during the
reporting period and those to be undertaken in the next six weeks.

Notice of Progress Report Schedule Changes. If the schedule for any activity described
in the Progress Reports, including activities required to be described under 1 4.1(d),
changes, Respondents shall notify EPA of such change at least 7 days before the
scheduled date for performance of the activity.
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52

53

5.4

5. DELIVERABLES

Applicability. Respondents shall submit deliverables for EPA approval or for EPA
comment as specified in thethis SOW. Paragraphs 5.2 (In Writing) through 5.4
(Technical Specifications) apply to all deliverables. Paragraph 5.5 (Certification) applies
to any certification of deliverables. Paragraph 5.6 (Approval of Deliverables) applies to
any deliverable that is required to be submitted for EPA approval.

In Writing. All deliverables under this SOW must be in writing unless otherwise
specified.

General Requirements for Deliverables. All deliverables must be submitted by the
deadlines in the Schedule appreved-withof the PDI Work Plan, as applicable.
Respondents shall submit all deliverables to EPA in electronic form.

Technical Specifications

(@)

(b)

)

(d)

Sampling and monitoring data should be submitted in standard regional Electronic
Data Deliverable (EDD) format (Appendix B). Other delivery methods may be
allowed if electronic direct submission presents a significant burden or as
technology changes. All data must be formatted such that they can be easily
uploaded to the Site database.

Spatial data, including spatially-referenced data and geospatial data, should be
submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected
geographic coordinates in decimal degree format using North American Datum
1983 (NADB83) or World Geodetic System 1984 (WGS84) as the datum:,
consistent with the RI. If applicable, submissions should include the collection
method(s). Projected coordinates may optionally be included but must be
documented- (four aspects include projection, zone, datum, and units). Spatial
data should be accompanied by metadata, and such metadata should be compliant
with the Federal Geographic Data Committee (FGDC) Content Standard for
Digital Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata
Technical Specification. An add-on metadata editor for ESRI software, the EPA
Metadata Editor (EME), complies with these FGDC and EPA metadata
requirements and is available at https://edg.epa.gov/EME/. Respondents are
required to upload data collected to EPA’s Water Quality Exchange (WQX) in a
manner approved in advance by EPA.

Each file must include an attribute name for each site unit or sub-unit submitted.
Consult http://www.epa.gov/geospatial/policies.html for any further available
guidance on attribute identification and naming.

Spatial data submitted by Respondents does not, and is not intended to, define the
boundaries of the Site.
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5.6

Certification. All deliverables that require compliance with this § 5.5 must be signed by
the Respondents’ Project Coordinator, or other responsible official of Respondents, and
must contain the following statement:

I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.

Approval of Deliverables
@ Initial Submissions

(1)  After review of any deliverable that is required to be submitted for EPA
approval under the SOW, EPA shall: (i) approve, in whole or in part, the
submission; (ii) approve the submission upon specified conditions; (iii)
disapprove, in whole or in part, the submission; or (iv) any combination of
the foregoing.

2 EPA also may modify the initial submission to cure deficiencies in the
submission if: (i) EPA determines that disapproving the submission and
awaiting a resubmission would cause substantial disruption to the Work;
or (ii) previous submission(s) have been disapproved due to material
defects and the deficiencies in the initial submission under consideration
indicate a bad faith lack of effort to submit an acceptable deliverable.

(b) Resubmissions. Upon receipt of a notice of disapproval under 1 5.6(a) (Initial
Submissions), or if required by a notice of approval upon specified conditions
under 1 5.6(a), Respondents shall, within 530 days or such longer time as
specified by EPA in such notice, correct the deficiencies and resubmit the
deliverable for approval. After review of the resubmitted deliverable, EPA may:
(1) approve, in whole or in part, the resubmission; (2) approve the resubmission
upon specified conditions; (3) modify the resubmission; (4) disapprove, in whole
or in part, the resubmission, requiring Respondents to correct the deficiencies; or
(5) any combination of the foregoing-and/erreferthe matterto-a-third-party-expert
panel.

(c) Implementation. Upon approval, approval upon conditions, or modification by
EPA under 1 5.6(a) (Initial Submissions) or 1 5.6(b) (Resubmissions), of any
deliverable, or any portion thereof: (1) such deliverable, or portion thereof, will be
incorporated into and enforceable under the ASAOC; and (2) Respondents shall
take any action required by such deliverable, or portion thereof. The

10

|
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5.7

implementation of any non-deficient portion of a deliverable submitted or
resubmitted under 1 5.6(a) or § 5.6(b) does not relieve Respondents of any
liability for stipulated penalties under Section XVI (Stipulated Penalties) of the
ASAOC.

Supporting Deliverables to PDI Work Plan. Respondents shall submit each of the
following supporting deliverables for EPA approval, except as specifically provided. The
deliverables must be submitted, for the first time, by the deadlines in the EPA-approved
schedule, as applicable. Respondents shall develop the deliverables in accordance with all
applicable regulations, guidance, and policies (see Section 10 (References)). Respondents
shall update each of these supporting deliverables as necessary or appropriate during the
Work, and/or as requested by EPA.

Health and Safety Plan. The Health and Safety Plan (HASP) describes all
activities to be performed to protect on site personnel and area residents from
physical, chemical, and all other hazards posed by the Work. Respondents shall
develop the HASP in accordance with EPA’s Emergency Responder Health and
Safety and Occupational Safety and Health Administration (OSHA) requirements
under 29 C.F.R. 88 1910 and 1926. The HASP should cover PDI activities. EPA
does not approve the HASP, but will review it to ensure that all necessary
elements are included and that the plan provides for the protection of human
health and the environment. The plan will include appropriate elements of an
Emergency Response Plan to cover field activities in the event of an accident or
emergency at the Site (e.g. power outages, slope failure, spill releases, etc.) and
notification requirements. Work may not commence until EPA comments on the

HASP have been resolved.
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{e3(b) Quality Assurance Project Plan. The Quality Assurance Project Plan (QAPP)
addresses all sample collection activities as well as sample analysis and data
handling regarding the WerkPDI. It must be written so that a field sampling team
unfamiliar with the project would be able to gather the samples and field
information required. A separate Field Sampling Plan (FSP) is not required.
Instead, this information is incorporated into the Quality Assurance Project Plan.
The QAPP developed by Lower Willamette Group for the RI/FS will be used
where methods are consistent, and the Pre-RD QAPP will include amendments
where the methods are different.

The QAPP must include a detailed explanation of Respondents’ quality assurance,
quality control, and chain of custody procedures for all treatability, design,
compliance, and monitoring samples. Respondents shall develop the QAPP in
accordance with EPA Requirements for Quality Assurance Project Plans, QA/R-
5, EPA/240/B-01/003 (Mar. 2001, reissued May 2006); Guidance for Quality
Assurance Project Plans., QA/G-5, EPA/240/R 02/009 (Dec. 2002); and Uniform
Federal Policy for Quality Assurance Project Plans, Parts 1-3, EPA/505/B-
04/900A though 900C (Mar. 2005). The QAPP also must include procedures:

@ To ensure that EPA and its authorized representative have reasonable
access to laboratories used by Respondents in implementing the ASAOC
(Respondents’ Labs);

2 To ensure that Respondents’ Labs analyze all samples submitted-by-EPA
pursuant to the QAPP for quality assurance monitoring;

?3) To ensure that Respondents’ Labs perform all analyses using EPA-
accepted methods (i.e., the methods documented in USEPA Contract
Laboratory Program Statement of Work for Inorganic Analysis, ILMO05.4
(Dec. 2006); USEPA Contract Laboratory Program Statement of Work for
Organic Analysis, SOMO01.2 (amended Apr. 2007); and USEPA Contract
Laboratory Program Statement of Work for Inorganic Superfund Methods
(Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010)) or other
methods acceptable to EPA,;

12
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4) To ensure that Respondents’ Labs participate in an EPA-accepted QA/QC
program or other program QA/QC acceptable to EPA;

(5) For Respondents to provide EPA with notice at least 287 days prior to any
sample collection activity;

(6) For Respondents to provide split samples and/or duplicate samples to EPA
upon request;

()] For EPA to take any additional samples that it deems necessary;

(8) For EPA to provide to Respondents, upon request, split samples and/or
duplicate samples in connection with EPA’s oversight sampling; and

9) For Respondents to submit to EPA all sampling and tests results and other
data in connection with the implementation of the ASAOC.

{eh(c) Field Sampling Plan for Pre-Remedial SMA-Delineation, Baseline-Sampling;
and-Long-TFerm-Menitoring-Investigation Studies. The field sampling plan
(SP){Appendix-A)FSP), incorporated as a subsection of the QAPP, provides
objectives and minimum sampling requirements. It includes guidelines for

sedlment surface water and small mouth bass Fesdent—leteta—anal-mtgtatepy—ﬁsh

characterlzatlon WI|| focus on dellneatmg horlzontal and vertlcal extent of
contamination associated with SMAs. Baselinesmall mouth bass fish tissue, and

other tasks listed in Section 3.1. The sampling will provide up-to-date information
on the extent of contamination in affected media, identify existing conditions, and
include a statlstlcally valld data set terthat could be used to evaluate ROD RAOs

pe#e#manee The SPFSP must |nclude

() Description of environmental media to be sampled-and-menitered;

2) Description of data collection parameters, including existing and proposed

monitoring devices and locations, sehedule-and-frequeney-of-monitoring;

analytical parameters to be meniteredassessed, analytical methods
employed, supporting rationale for the sample components and their
relationship to ROD RAOs, metrics, and targets; (fish tissue);

?3) Description of how perfermanee-data will be analyzed, interpreted, and
reported, and/or other Site-related requirements;

{4y——Description of verification sampling procedures;

13
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6. SCHEDULES
6.1  Applicability and Revisions. All deliverables and tasks required under this SOW must
be submitted or completed by the deadlines or within the time durations listed in the
schedule set forth below and/or approved as part of the PDI Work Plan. Respondents may
submit_a proposed revised schedule for EPA approval. Upon EPA’s approval, the revised
schedule supersedes the schedule set forth below, and any previously-approved schedule.
6.2  PDI Schedule_Jto be revised based on the PDI WP which will be attached]
Included
Description of Supporting
Deliverable, Task | Deliverable 1 Ref. Deadline
1 PDIWP HASP, 3.1and | 90 days after EPA’s
ERR 5.7 Authorization to Proceed
QAPP, regarding Supervising Contractor
and SAP under ASAOC 18.1.3
All documents will be reviewed
by EPA and the MOU partners,
as described in 1 7.1 of this
SOW. Comments and required
changes will be submitted to the
Respondents.
Respondents will revise the
documents accordingly within 30
days.
2 Monthly progress 4.1 Due by the 15 day of the month
reports following the reporting month.

14
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7.1

7.2

8.1

7.

STATE AND TRIBAL AND AGENCY PARTNER PARTICIPATION

Copies. Respondents shall, at any time they send a deliverable to EPA, send a copy of

such deliverable to the Oregon Department of Environmental Quality (ODEQ), the Tribal

Governments (as defined in the ASAOC), the Oregon Department of Fish and Wildlife,
National Oceanic and Atmospheric Administration, and U.S. Department of the Interior
(collectively “MOU partners”) at the addresses specified in Appendix C. EPA shall, at
any time it sends a notice, authorization, approval, disapproval, or certification to

Respondents, send a copy of such document to the MOU partners._All distribution copies

will be electronic.

Review and Comment. The MOU partners will have a reasonable opportunity for
review and comment prior to:

Any EPA approval or disapproval under 5.6 (Approval of Deliverables) of any
deliverables that are required to be submitted for EPA approval.

8. REFERENCES

The following regulations and guidance documents, among others, apply to the Work.
Any item for which a specific web address is not provided below is available on one of
the two EPA web pages listed in 1 8.2:

(@)

(b)

(©

(d)

()

(®)

(@)

(h)

A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14,
EPA/540/P-87/001a (Aug. 1987).

CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER
9234.1-01, EPA/540/G-89/006 (Aug. 1988).

CERCLA Compliance with Other Laws Manual, Part Il, OSWER 9234.1-02,
EPA/540/G-89/009 (Aug. 1989).

Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr.1990).

Guidance on Expediting Remedial Design and Remedial Actions, OSWER
9355.5-02, EPA/540/G-90/006 (Aug. 1990).

Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS
(Jan. 1992).

Permits and Permit Equivalency Processes for CERCLA On-Site Response
Actions, OSWER 9355.7-03 (Feb. 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule,
40 C.F.R. Part 300 (Oct. 1994).
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(i) EPA Guidance for Data Quality Assessment, Practical Methods for Data
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000).

(1) Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009
(Dec. 2002).

H(k) Quality Systems for Environmental Data and Technology Programs --
Requirements with Guidance for Use, ANSI/ASQ E4-2004 (2004).

(1) _Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3,
EPA/505/B-04/900A though 900C (Mar. 2005).

{my(m) Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005).

{e)(n) EPA Guidance on Systematic Planning Using the Data Quality Objectives
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006).

{py(0) EPA Requirements for Quality Assurance Project Plans, QA/R-5,
EPA/240/B-01/003 (Mar. 2001, reissued May 2006).

{e3(p) EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002
(Mar. 2001, reissued May 2006).

{r(q) USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis,
ILMO5.4 (Dec. 2006).

{s)(r) USEPA Contract Laboratory Program Statement of Work for Organic Analysis,
SOMO01.2 (amended Apr. 2007).

{5(s) EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002
(Aug. 2008), available at http://www.epa.gov/geospatial/policies.html and
http://www.epa.gov/geospatial/docs/National_Geospatial Data_Policy.pdf.

{(t) USEPA Contract Laboratory Program Statement of Work for Inorganic
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010).

{#(u) EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12
(July 2005 and updates), http://www.epaosc.org/_HealthSafetyManual/manual-
index.htm
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8.2 A more complete list may be found on the following EPA Web pages:

Laws, Policy, and Guidance http://www.epa.gov/superfund/policy/index.htm

Test Methods Collections http://www.epa.gov/fem/methcollectns.htm

8.3 The most rRelevant Portland Harbor Superfund Site documents include:

(a) Record of Decision, Portland Harbor Superfund Site, Portland Oregon. Prepared
by USEPA Region 10. January 2017.

(b) Final Remedial Investigation Report. Portland Harbor Superfund Site RI/FS.
February 8, 2016.

(c) Final Baseline Human Health Risk Assessment. Appendix F of the Final RI
Report. Prepared by Kennedy Jenks Consultants for the LWG. March 28, 2013.

(d) Final Baseline Baseline Ecological Risk Assessment. Appendix G of the Final RI

Report. Prepared by Windward Environmental for the LWG. December 16,
2013.

8-38.4_For any regulation or guidance referenced in the ASAOC or SOW, the reference will be
read to include any subsequent modification, amendment, or replacement of such
regulation or guidance. Such modifications, amendments, or replacements apply to the
Work only after Respondents receive notification from EPA of the modification,
amendment, or replacement.
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Appendse
Attachment A

Sampling_Work Plan for Pre-Remedial SMA-DelineationRD Investigation and Baseline
Samplingane-keng-TFerm-Menitering
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AppendixAttachment B

Electronic Data Deliverable Format
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Appendix C_(of the AOC)

Addresses for MOU Partners for submission of Deliverables
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